

GOVERNMENT OF TELANGANA  
ABSTRACT

Irrigation & CAD Department – Construction of Bathing Ghats providing of taps on bathing ghats and other amenities for Sri Sammakka Saralamma Jathara for the year 2014, for an amount of Rs.12,80,70,000/- for Phase-I within overall administrative sanction of Rs.20,35,80,000/- Medaram (V), Thadvai (M), Warangal District – Revised Administrative approval - Accorded – Orders – Issued

-----  
IRRIGATION & CAD (ERD/CE'S Estt.,) DEPARTMENT

G.O.RT.No. 38.

Dated:23.01.2015.  
Read the following:

1. G.O.Rt.No.1111, I&CAD (ERD) Department dated:20.11.2013.
2. From the Engineer-in-Chief(I.W), I&CAD Department, Hyderabad, Lr.No.ENC/IW/P&M/EE.I/DEE.2/AEE.4/Res/1/14, dated:17.09.2014

\*\*\*\*

ORDER:-

In the reference 1<sup>st</sup> read above, Government have accorded administrative sanction for the work "Construction of Bathing Ghats and other amenities for Sammakka Saralamma Jathara, February, 2014, Medaram (V), Thadvai (M), Warangal District" for an amount of Rs. 2035.80 lakhs (Twenty crore thirty five lakhs and eighty thousand only) and ordered to take up the construction of the Bathing ghats in two phases i.e., 50% during the current year 2013-14 and the balance 50% in 2014-15. Tenders in the first stage shall be limited to 50% of the amount of Rs.20.3580 Crore.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief (I.W), I&CAD Department, Hyderabad has stated that the above work was awarded to M/s Sai data Constructions, Hanamkonda on tender basis by SE/IC/Warangal vide Agt.No.156/2013-14, dated:31.12.2013 for an amount of **Rs.9,55,59,097/- @ 3.95% excess** over ECV of Rs.9,19,27,943/- with a stipulated time to complete the work within 3 months and the **work is completed**. During the construction of work certain deviations are found necessary and also as per the instruction of District Collector, Chief Engineer, GLIS and Superintending Engineer, Irrigation Circle, Warangal. The Engineer-in-Chief, Irrigation has explained the reasons for the deviations as follow:

1. Change in location of bathing ghats as per instructions of District Collector Warangal &ITDA, Project Director Eturunagaram.
2. In construction of bathing ghats a retaining wall with CCM10 & CCM15 for 64m is provided by the SE/IC/Warangal based on the inspection notes of Chief Engineer, GLIS, Warangal.
3. The District Collector, Warangal & Project Director, ITDA Eturunagaram instructed to take up the work entire stream course wherever necessary and maintain the flow of water evenly up to stream landing near bathing ghats.
4. Laying cross bund across Jampannavagu by laying the sand bags 2 feet below the stream bed level and top width of these cross bunds is formed in such a way that the pilgrims should cross the vagu from one bank to another bank.
5. Increase in L.S Items like Electricity Charges, M.A. Shutters, VAT and Labour Cess etc.,

P.T.O

3. The Engineer-in-Chief (I.W), I&CAD Department, Hyderabad has further stated that the Committee of Chief Engineers examined the deviations in the Revised Estimate, after detailed discussions, the Committee of Chief Engineers recommends for Revised Administrative Sanction for Rs.12,80,70,000/- (Twelve crores eight lakhs and seventy thousand only) for Phase-I within overall administrative sanction of Rs.20,35,80,000/- and also directed to prepare comprehensive proposals by Feb-2015 to take up the balance works by calling tenders in the coming working season within the balance provision available in the original estimate. He has requested the Government to accord Revised Administrative approval for the work of "Construction of Bathing Ghats providing of taps on Bathing Ghats and other amenities for Sri Sammakka Saralamma Jathara for the year 2014, for an amount of Rs.12,80,70,000/- (Twelve crores eighty lakhs and seventy thousands only) for Phase-I within overall administrative sanction of Rs.20,35,80,000/- Medaram (V), Thadvai (M), Warangal District".

4. Government after careful examination of the proposal hereby accord revised administrative approval for the work of "Construction of Bathing Ghats providing of taps on Bathing Ghats and other amenities for Sri Sammakka Saralamma Jathara for the year 2014, for an amount of **Rs.12,80,70,000/- (Twelve crores eighty lakhs and seventy thousand only) for Phase-I** within overall administrative sanction of Rs.20,35,80,000/- Medaram (V), Thadvai (M), Warangal District", and subject to, not exceeding overall administrative sanction of Rs.2035.80 Lakh and taking up the work under Phase-II with the balance provision available in the estimate.

5. The amount sanctioned in para (4) above, shall be debited to the following Head of Account "4711-COL-on-FCP- 01- FC-MH-103-Civil Works – GH11 –NSP-SH (05) Embankments -530 Major Works -531 other expenditure".

6. The Engineer-in-Chief (I.W), I&CAD Department, Hyderabad shall take necessary action in the matter, accordingly

7. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O. note No6229/243/A1/EBS.IX/2014, dated:21.11.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr.SHAILENDRA KUMAR JOSHI**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief (I.W), I&CAD Department, Hyderabad  
The Engineer-in-Chief (Irrigation), I&CAD Department, Hyderabad

Copy to:-

The Superintending Engineer, Irrigation Circle, Warangal.

The Accountant General, T.G. Hyderabad.

The Director of Works Accounts, T.G Hyderabad.

The Pay & Accounts Officer, Telangana Hyderabad.

The Finance (WP) Department.

P.S to Hon'ble Minister for Irrigation, Marketing and LA,

P.S. to Prl.Secretary to Government, I&CAD Department.

P.A. to Deputy Secretary to Government, I&CAD Department.

SF/SC.

**//Forwarded: By Order//**

**SECTION OFFICER**